Nebraska Department of Roads Date: 07.07.2016 Nebraska Department of Roads Date: 07.07.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC. Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC.
Est Number: 0012 Pay Period End Date:  06.27.2016 Est Number: 0012 Pay Period End Date:  06.27.2016
Contract Location: Total to Date  Prev to Date This Estimate
Superior Maintenance Facility Estimate Type: PROG Current Contract Amt Total Earnings  $1,618,322.54 $1,589,400.00 $28,922.54
$1,618,322.54 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,618,322.54  $1,589,400.00 $28,922.54
ontractor: Date Let:  12.18.2014 $1 589.400.00 Retainage $-16,183.22 $-158,940.00 $142,756.78
B-D CONSTRUCTION, INC. a ed ed - els Escrow Amount $.00 $.00 $.00
2154 EAST 32ND AVE e Date ;Wﬁf ed- 01 22,9015 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .22. .
PO BOX 688 : 100% Net Earnings  $1,602,139.32  $1,430,460.00 $171,679.32
Date Notice for Work to )
Begin: 12.31.2015 % Time Comp
COLUMBUS NE 68602-0688 gin: R 6%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)564-1225 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NUCKOLLS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
K409 AFE K-409 SUPERIOR MAINTENANCE Matl Discrepancy Payment Adj $.00 $.00 $.00
FACILITY Total for Adjustments $.00 $.00 $.00
Payment  $1,602,139.32 $1,430,460.00 $171,679.32
Project Manager District Engineer
Soll, Trudy 06.27.2016 Meyer, Keith 06.27.2016
Operations Controller
Adkins, Derek 06.27.2016 Burling, Laurie 06.27.2016
Controller
Burling, Laurie 06.27.2016
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Est Number: 0012 Pay Period End Date:  06.27.2016 Est Number: 0012 Pay Period End Date:  06.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
SUPERIOR MAINTENANCE FACILITY 0009 0009 5899.09 880.00 100.000 88,000.00
0001 0001 5899.01 1,300.00 100.000 130,000.00  FINISHES EACH 100.000 88,000.00
GENERAL CONDITIONS EACH 100.000 130,000.00 100.000 88,000.00
GENERAL REQUIREMENTS 100.000 130,000.00 0.000 0.00
0.000 0.00 0010 0010 5899.10 150.00 100.000 15,000.00
0002 0002 5899.02 0.00 100.000 0.00 SPECIALTIES EACH 100.000 15,000.00
EXISTING CONDITIONS EACH 100.000 0.00 100.000 15,000.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 5899.11 0.00 100.000 0.00
0003 0003 5899.03 2,489.00 100.000 248,900.00 EQUIPMENT EACH 100.000 0.00
CONCRETE EACH 100.000 248,900.00 0.000 0.00
100.000 248,900.00 0.000 0.00
0.000 000 0012 0012 5899.12 0.00 100.000 0.00
0004 0004 5899.04 550.00 100.000 55,000.00 FURNISHINGS EACH 100.000 0.00
MASONRY EACH 100.000 55,000.00 0.000 0.00
100.000 55,000.00 0.000 0.00
0.000 0.00 0013 0013 5899.13 2,400.00 100.000 240,000.00
0005 0005 5899.05 650.00 100.000 65,000.00 SPECIAL CONSTRUCTION EACH 100.000 240,000.00
METALS EACH 100.000 65,000.00 100.000 240,000.00
100.000 65,000.00 0.000 0.00
0.000 0.00 0014 0014 5899.14 0.00 100.000 0.00
0006 0006 5899.06 100.00 100.000 10,000.00 CONVEYING EQUIPMENT EACH 100.000 0.00
WOOD, PLASTICS AND COMPOSITES EACH 100.000 10,000.00  ~5\VEYING SYSTEM 0.000 0.00
100.000 10,000.00 0.000 0.00
0.000 0.00 0021 0021 5899.21 0.00 100.000 0.00
0007 0007 5899.07 200.00 100.000 20,000.00 FIRE SUPRESSION EACH 100.000 0.00
THERMAL AND MOISTURE PROTECTION EACH 100.000 20,000.00 0.000 0.00
THERMAL AND MOISTURE 100.000 20,000.00 0.000 0.00
0.000 000 0022 0022 5899.23 1,350.00 100.000 135,000.00
0008 0008 5899.08 940.00 100.000 94,000.00 PLUMBING EACH 100.000 135,000.00
OPENINGS EACH 100.000 94,000.00 100.000 135,000.00
100.000 94,000.00 0.000 0.00
0.000 0.00 0023 0023 5899.36 950.00 100.000 95,000.00
MECHANICAL EACH 100.000 95,000.00
HVAC 100.000 95,000.00
0.000 0.00
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Est Number: 0012 Pay Period End Date:  06.27.2016 Est Number: 0012 Pay Period End Date:  06.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0025 0025 5899.25 0.00 100.000 0.00 4003 4003 A900.10 -11,373.50 0.000 0.00
INTEGRATED AUTOMATION EACH 100.000 0.00 ADDITIONAL WORK EACH 1.000 -11,373.50
0.000 0.00 . . 1.000 -11,373.50
Parking Lot Paving
0.000 0.00 1.000 -11,373.50
0026 0026 5899.26 2,050.00 100.000 205,000.00 4004 4004 A900.10 -1,168.50 0.000 0.00
ELECTRICAL EACH 100.000 205,000.00 ADDITIONAL WORK EACH 1.000 -1,168.50
100.000 205,000.00 1.000 -1,168.50
Overhead door controls
0.000 0.00 1.000 -1,168.50
0027 0027 5899.27 100.00 100.000 10,000.00 4005 4005 A900.10 17,462.30 0.000 0.00
COMMUNICATIONS EACH 100.000 10,000.00 ADDITIONAL WORK EACH 1.000 17,462.30
100.000 10,000.00 . o 1.000 17,462.30
removal & Installation of existing fence on east
0.000 0.00  gide of property 1.000 17,462.30
0028 0028 5899.28 0.00 100.000 0.00 4006 4006 A900.10 8,912.50 0.000 0.00
ELECTRONIC SAFETY AND SECURITY EACH 100.000 0.00 ADDITIONAL WORK EACH 1.000 8,912.50
0.000 0.00 1.000 8,912.50
ELECTRONIC SAFETY Overhead door opener attachment
0.000 0.00 1.000 8,912.50
0031 0031 5899.31 850.00 100.000 85,000.00 4007 4007 A900.10 1,075.20 0.000 0.00
EARTHWORK EACH 100.000 85,000.00  ADDITIONAL WORK EACH 1.000 1,075.20
100.000 85,000.00 g h | ff 1.000 1,075.20
Vending machine Alcove Soffit
0.000 0.00 9 1.000 1,075.20
0032 0032 5899.32 85.00 100.000 8,500.00 4008 4008 A900.10 1,748.00 0.000 0.00
EXTERIOR IMPROVEMENTS EACH 100.000 8,500.00 ADDITIONAL WORK EACH 1.000 1,748.00
100.000 8,500.00 1.000 1,748.00
Wash bay wall drip edge
0.000 0.00 Y b edg 1.000 1,748.00
0033 0033 5899.33 850.00 100.000 85,000.00 4009 4009 A900.10 845.46 0.000 0.00
UTILITIES EACH 100.000 85,000.00  ADDITIONAL WORK EACH 1.000 845.46
100.000 85,000.00 ' 1.000 845.46
Fire rating at Mezzanine Wa
0.000 0.00 9 1.000 845.46
4001 4001 A900.10 2,640.59 0.000 0.00
ADDITIONAL WORK EACH 1.000 2,640.59
. ] 1.000 2,640.59
Additional cost for Hotsy rough in at shop
1.000 2,640.59
4002 4002 A900.10 4,692.00 0.000 0.00
ADDITIONAL WORK EACH 1.000 4,692.00
. ) e 1.000 4,692.00
Mezzanine stair modifications
1.000 4,692.00
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Contract ID: K409 Vendor ID: 1378 B-D CONSTRUCTION, INC.
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Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4010 4010 A900.10 4,088.49 0.000 0.00
ADDITIONAL WORK EACH 1.000 4,088.49
S . 1.000 4,088.49
Communications conduit
1.000 4,088.49
SUPERIOR MAINTENANCE FACILITY Contracted 1,589,400.00
Current 1,618,322.54
In place 1,618,322.54
This Estimate 28,922.54
Totals for contract Contracted 1,589,400.00
Current 1,618,322.54
In place 1,618,322.54

This Estimate

28,922.54



